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November 7, 13930

Mr. Joseph M. Grana
Manager of Environmental
and Energy Affairs
. Cerro Copper Products Company
B St. Louis, MO 63166-68800

Dear Joe:

As you know the piercing run has been rescheduled for November 15
and 16, 1990. Joe Burroughs and Ebrahim Khalili have been

Q. coordinating with Chester Engineers to solve several of the
‘?» problems which occurred during the last run.

, The major problem was in balancing the flow of water to and from:
the treatment unit operations. Level activated pump switches had
not been installed., These have been added to the system. A second
problem, with the continuous backwash strainer has also been
corrected, However, the entire treatment system has not been
tested since the last run. -

millwater tank pump, P601. Because the millwater tank can
overflow, P601 is vulnerable. 1In fact one motor has been damaged
o because it got wet. Thus P601 should either be located above grade
X or replaced with a submersible pump. It must be noted that if the

\I N, One option we should consider is changing the. location of the

%
Q
fl

Millwater pump is lost during a piercing run, the run must be
stopped. There is no alternate means of transferring watar to the
treatment process. Thus the following schedule to ensure tha systam

works properly is proposed.

4
- Q Joe Burroughs and I will fully test the current system on Friday,
x November 9. We will thus have one week to solve any additional
"’ 1\ roblems and/or make necessary adjustments. I will return to Cerro
n Wadnesday, November 14 to assist Joe and Chester Engineers in
@’ beginning the next start-up process.
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Because of the operating schedule outlined in Cexxo’s Consent
Decree, we must assure the treatment plant can function properly
before the next piercing run. Please note we have used one of our
“none-required reporting" days.

If I can be of further assistance, please call.
Coxrdially, |
Edward J. Cooney
Project Engineer
cc: J. Lucey
C. Brence
J. Burroughs
J. Patterson
C. Schafer
E. Xhalili
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CERRQO COPPER PRODUCTS CO.
PO. Box 66800

St. Louis, MO 83166-6800 M
818/337-6000
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November 1, 1990

Hayward Industrial Products, Inc.
900 Fairmount Avenue

P. 0. Box 18

Elizabeth, NJ 07207

RE: Series 596 Automatic Self-Cleaning Strainer
Attention: Bill Brube
Dear Mr. Brube:

We recently received and installed an automatic backwash strainer
supplied by Hayward under our Purchase Order 77397. This order

was issued as a result of Hayward Proposal 90/083 and the unit

was manufactured on Hayward Order 62561. In starting up the system
we experienced difficulties which were caused by the improper in-
stallation of the strainer.

Hayward local representative, Bob Carr of Industrial Process Equipment
Company in St. Louis, worked with our personnel part of one day and
all of the next. During the course of the visit he had several
telephone conversations with Hayward personnel in attempting to
resolve the problem. Cerro took it upon themselves to finally open
the unit to inspect the internals for damage or excessive plugging of
the screen. It was noticed that the buildup on the screen had occurred
on its outside, not on the inside as designed. We then looked at the
housing and it was determined that the inlet flow was to the outside
of the screen and not to the inside as designed, and the factory
attached label for the inlet was incorrectly mounted on the housing

of the discharge flange.

The labor necessary to reverse the unit can be clearly delineated.
Cerro expects the cost of labor to reverse the strainer to be covered
by Hayward. Additionally, personnel involved in attempting to resolve
the problem included two engineers from Cerro, two field engineers
from Chester Engineers (design and construction consultant), and an
engineer from Patterson Schafer, Inc. (our environmental consultants)
along with Mr. Carr here on hand for startup. The consultants were

at the facility on an hourly contractual basis for startup but because
of delays resulting from the strainer, startup was impossible. Cerro
will also expect Hayward to pick up their charges.

Cerro will gather all charges and the cost involved and forward them
to your office at a later date.
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CERRQO COPPER PRODUCTS CO.

Hayward Industrial Products, Inc.
Attn: Bill Brube

November 1, 1990

Page 2

The unit does appear to function properly when correctly installed.
The efforts by Mr. Carr in attempting to resolve the problem were
commendable, but even with his long experience in handling your
equipment he was unable to anticipate such an error.

Sincerely,

CERRO COPPER PRODUCTS CO.

&oseph M. Grana )

Manager of Environmental
and Energy Affairs

. JMG/ge

cc: Bob Carr, Industrial Process Equipment Co.
James Patterson, Patterson Schafer, Inc.
John Lucey, The Chester Engineers

bcc: P.._Tandler
J. Burroughs
D. Durham
File
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